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March 2006 Shutdown
Week 10

“Pickin’ up the pieces”
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m Detector Status:
» Slowly bringing back systems

=>» Trying to reestablish regular calibrations for all systems
(that make sense)

» Working on L2 issues and silicon rate tests
» Hardware EVB/Level 3

=» Markus Klute stepping down as head; new head Conor
Henderson

m Infrastructure problems this week

» Wet and dry engine rebuilds earlier this week
required some emergency shift work to keep
solenoid from warming up too far

» UPS backup system for eastmost racks in 1st floor
bypassed to discharge batteries in preparation for [ ] [EE]
swapping in new ones

=>» Last night, one battery exploded
=>» ES&H satisfied with our response, being cleaned up

=>» Thanks to Sebastian Grinstein and Shulamit Moed for
being in the building and responding (called in fire
department)
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- Next week
» Restore west low beta quads on Monday (due to Invar rod/quad cradle incident)
=» Done with surveying today on east; already done west

=» Found ~1 mr bend between Q2 and Q3 (near west alcove wall) such that far end of Q4 11 m toward IP is ~12 mm
south, then beam pipe bends back into detector

=>» Worry that epoxy fix of insulator vacuum between Q2 and Q3 may be damaged; if vacuum is bad, quads will have to
be warmed up to room temperature for repairs

» Repair plug source drives (Virgil Barnes)
=>» Fix drives with bad towers —12E 17E
=>» Replace motors and worm drives (?)
=» Replace wires with non-magnetic wires (?)
m  Over remaining weeks
» Plug source runs
» WHA source runs—set gains of 3 new PMTs

» Test COT, solenoid, and recirculation system with cosmics run and magnetic field on
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w- Accelerator Schedule (All Experimenters’ Meeting this week):
» May 8, Monday — zebra mussel kill starts (not ring ponds)
» May 11, Thursday —TeV safety tests, probably have to return all keys
» May 15, Monday —CHL cold, start TeV purification
» May 22, Monday —Startup booster/MI/pbar
» May 25, Thursday —TeV cold and powered, controlled access
» June 4, Sunday (June 2? June 5?) —DO0 done, TeV beam startup
» June 17, Saturday (June 16? June 19?) —first collisions



Important Dates
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Date
2/27 Shutdown begins
2/87 Open Collision Hall, begin detector work
2727 6,1 No Owl shifts (Cryo: 3/6 - 5/22): HV off at night!
3/1-4/6 No Hardware Event Builder
3/7 Open all steel, full detector access
3/15-3/26 Hilman roller replacement (NW IMU steel)
3/13 Chambers off flammable gas
3/18 8 hour power outage to B0 and trailers
4/4-4/20 Solenoid bore access
4/3 1/2 hour site wide power outage
4/24 1/2 hour site wide power outage
/ Hillman roller replacement (SW IMU steel)
5/11 Start restricted access to collision hall
5,22 Flammable gas resumes (new COT recirculation system)

5/25

Tevatron Cold



